



INDIAN INSTITUTE OF TECHNOLOGY KHARAGPUR
KHARAGPUR, WEST BENGAL 721302

GCC

GENERAL CONDITIONS OF CONTRACT

(This document shall form an integral part of the contract agreement.)



Contents

1.	PERFORMANCE GUARANTEE	2
2.	SECURITY DEPOSIT	2
3.	COMPENSATION FOR DELAY	3
4.	DETERMINATION OF CONTRACT	3
5.	TIME EXTENSION FOR DELAY	5
6.	MEASUREMENTS AND PAYMENTS	6
7.	COMPLETION CERTIFICATE, CLEANED SITE AND COMPLETION PLANS	7
8.	PAYMENT OF FINAL BILL	7
9.	MATERIALS TO BE PROVIDED BY THE CONTRACTOR	7
10.	SPECIFICATIONS	8
11.	DEVIATIONS / VARIATIONS, EXTENT AND PRICING	9
12.	FORECLOSURE OF CONTRACT DUE TO ABANDONMENT OR REDUCTION IN SCOPE OF WORK	11
13.	CARRYING OUT PART WORK AT RISK & COST OF CONTRACTOR	11
14.	SUSPENSION OF WORK	12
15.	ACTION IN CASE OF WORK NOT DONE AS PER SPECIFICATIONS	13
16.	CONTRACTOR LIABLE FOR DAMAGES, DEFECTS DURING MAINTENANCE (DEFECT LIABILITY PERIOD)	14
17.	CONTRACTOR TO SUPPLY TOOLS & PLANTS, WORKMEN ETC.	14
18.	LABOUR LAWS TO BE COMPLIED BY THE CONTRACTOR	15
19.	APPRENTICE ACT PROVISIONS TO BE COMPLIED WITH	15
20.	CONFIDENTIAL INFORMATION	15
21.	SCAFFOLDING, MOBILE ELEVATED PLATFORM AND SAFETY	16
22.	WATER	16
23.	ELECTRICITY	16
24.	FORCE MAJEURE	17
25.	ARBITRATION	17
	ANNEXURES	18
	ANNEXURE-I FORM OF PERFORMANCE GUARANTEE BY BANK GUARANTEE.....	19
	ANNEXURE-II GUARANTEE BOND FOR WATERPROOFING WORKS	20
	ANNEXURE-III LIST OF APPROVED MAKES / MANUFACTURERS	21





1. PERFORMANCE GUARANTEE

- 1.1. The contractor shall submit an irrevocable Performance Guarantee of 5% (Five percent) of the tendered amount in addition to other deposits mentioned elsewhere in the contract for his/her proper performance of the contract agreement, (not withstanding and/or without prejudice to any other provisions in the contract) within period as specified below:
 - (i) The time allowed for submission of performance guarantee without penalty shall be 15 days from receiving of "Letter of Acceptance". This period can be further extended as written request of the successful bidder by the Engineer in Charge for a maximum period of 15 days beyond the initial period of 15 days (without penalty period) with a late fee of @1.00% per day of Performance Guarantee Amount. If the successful bidder still fails to submit the performance guarantee, then the bid shall be rejected and treated as cancelled and the entire EMD shall be forfeited.
 - (ii) This guarantee shall be in the form of Deposit at Call receipt of any scheduled bank/Banker's Cheque of any scheduled bank/Demand Draft of any scheduled bank/Pay Order of any scheduled bank (in case guarantee amount is less than Rs. 1,00,000/-) or Fixed Deposit Receipts or Guarantee Bonds of any Nationalized Bank in accordance with the format at ANNEXURE- I In case a fixed deposit receipt of any Bank is furnished by the contractor to the IITKGP as part of the performance guarantee and the Bank is unable to make payment against the said fixed deposit receipt, the loss caused thereby shall fall on the contractor and the contractor shall forthwith on demand furnish additional security to the IITKGP to make good the deficit.
- 1.2. The Performance Guarantee shall be initially valid up to the stipulated date of completion plus 60 days beyond that. In case the time for completion of work gets enlarged, the contractor shall get the validity of Performance Guarantee extended to cover such enlarged time for completion of work.
- 1.3. The Engineer-in-Charge shall not make a claim under the performance guarantee except for amounts to which the IITKGP is entitled under the contract (not withstanding and/or without prejudice to any other provisions in the contract agreement) in the event of:
 - (i) Failure by the contractor to extend the validity of the Performance Guarantee as described herein above, in which event the Engineer-in-Charge may claim the full amount of the Performance Guarantee.
 - (ii) Failure by the contractor to pay Director, IITKGP any amount due, either as agreed by the contractor or determined under any of the Clauses/Conditions of the agreement, within 30 days of the service of notice to this effect by Engineer-in-Charge.
- 1.4. In the event of the contract being determined or rescinded under provision of any of the Clause/Condition of the agreement, the performance guarantee shall stand forfeited in full and shall be absolutely at the disposal of the Director, IITKGP.
- 1.5. Refund of Performance Guarantee: The performance guarantee shall be returned to the contractor, without any interest after recording of the completion certificate for the work by the Engineer-in-charge.

2. SECURITY DEPOSIT

- 2.1. The bidder, whose tender is accepted, will also be required to furnish by way of Security Deposit for fulfillment of his contract, an amount equal to 5% of the tendered value of the work. Earnest Money deposited at the time of tenders will be treated as part of the Security Deposit.
- 2.2. The successful bidder shall permit IITKGP at the time of making any payment to him for work done under the contract to deduct a sum at the rate of 5% of the gross amount of each running bill till the sum along with the sum already deposited as earnest money, will amount to security deposit of 5% of the tendered value of the work. Such deductions will be made and held by IITKGP by way of Security Deposit unless he has / they have deposited the amount of Security at the rate mentioned above in cash or in the form or Fixed Deposit Receipts. In case a fixed deposit receipt of any bank is furnished by the contractor to IITKGP as part of the security deposit and the bank is unable to make payment against the said fixed deposit

receipt, the loss caused thereby shall fall on the contractor and the contractor shall forthwith on demand furnish additional security to IITKGP to make good the deficit.

- 2.3. All compensation or the other sums of money payable by the contractor under the terms of this contract may be deducted from, or paid by the sale of a sufficient part of his security deposit or from the interest arising there from, or from any sums which may be due to or may become due to the contractor by IITKGP or any account whatsoever and in the event of his Security Deposit being reduced by reason of any such deductions or sale as aforesaid, the contractor shall within 10 days make good in cash or fixed deposit receipt tendered by the State Bank of India or by scheduled banks (if deposited for more than 12 months) endorsed in favour of the Registrar, IITKGP, any sum or sums which may have been deducted from, or raised by sale of his security deposit or any part thereof.
- 2.4. Security Deposit as deducted above can be released against Bank Guarantee issued by a Scheduled Bank on its accumulation to a minimum of Rs.5 Lakhs subject to the condition that amount of such Bank Guarantee, except last one, shall not be less than Rs.5 Lakhs. Bank Guarantee should be submitted which will be valid up to the expiry of defect liability period.
- 2.5. Refund of Security Deposit: The total amount recovered against Security Deposit shall be refunded without interest in proportionate annual installments after successful completion of each year of Defect Liability Period. Defect Liability Period shall commence from the date of final acceptance of the work and recording of the completion certificate by the Engineer-in-charge.

3. COMPENSATION FOR DELAY

- 3.1. If the contractor fails to maintain the required progress in terms of the milestones of the contract or to complete the work and clear the site on or before the stipulated or extended date of completion, he shall, without prejudice to any other right or remedy available under the Law to the IITKGP on account of such breach, pay as agreed compensation the amount calculated at 1.5% per month of delay to be computed on per day basis on the amount of tendered value of the work for every completed day / month (as applicable) that the progress remains below that specified or that the work remains incomplete. Provided always that the total amount of compensation for delay to be paid under this condition shall not exceed 10% of the agreed value of work or of the agreed value of the item or group of items of work for which a separate period of completion is given, over and above the Performance Guarantee and Security Deposit.
- 3.2. In case, the contractor does not achieve a particular milestone or the re-scheduled milestone(s), payment @0.25% of Original Contract Value per week shall be withheld against that milestone, to be adjusted against the compensation levied at the final grant of Extension of Time. Withholding of this amount on failure to achieve a milestone, shall be automatic without any notice to the contractor. However, if the contractor makes up the progress on the subsequent milestone(s), the withheld amount shall be released. In case the contractor fails to make up for the delay in subsequent milestone(s), amount mentioned against each milestone missed subsequently also shall be withheld. No interest, whatsoever, shall be payable on such withheld amount.

4. DETERMINATION OF CONTRACT

- 4.1. Subject to other provisions contained in this clause, the Engineer-in-Charge may, without prejudice to his any other right or remedy against the contractor in respect of any delay, inferior workmanship, any claim for damages and /or any other provisions of this contract or otherwise, and whether the date for completion has or has not elapsed, by notice in writing absolutely determine the contract in any of the following cases:
 - i. If the contractor having been given by the Engineer-in-Charge a notice in writing to rectify, reconstruct or replace any defective work or that the work is being performed in an inefficient or otherwise improper or un workman-like manner shall omit to comply with the requirements of such notice for a period of 7 days thereafter.
 - ii. if the contractor has, without reasonable cause, suspended the progress of the work or has failed to proceed with the work with due diligence so that in the opinion of the Engineer-in-Charge (which shall be final and binding) he will be unable to secure completion of the work by the date for completion and continue to do so after a notice in writing of 7 days from the Engineer-in-Charge.





- iii. If the contractor fails to complete the work within the stipulated date or items of work with individual date of completion, if any stipulated, on or before such date(s) of completion and does not complete them within the period specified in a notice given in writing in that behalf by the Engineer-in-Charge.
 - iv. If the contractor persistently neglects to carry out his obligations under the contract and / or commits default in complying with any of the terms and conditions of the contract and does not remedy it or take effective steps to remedy it within 7 days after a notice in writing is given to him in that behalf by the Engineer-in-Charge.
 - v. If the contractor offers or gives or agrees to give to any person in IITKGP or to any other person on his behalf any gift or consideration of any kind as an inducement or reward for doing or forbearing to do or for having done or forborne to do any act in relation to the obtaining or execution of this or any other contract for IITKGP.
 - vi. If the contractor obtains a contract elsewhere as a result of wrong tendering or other non-bonafide methods of competitive tendering.
 - vii. If the contractor being an individual, or if a firm, any partner thereof shall at any time be adjudged insolvent or have a receiving order or order for administration of his estate made against him or shall take any proceedings for liquidation or composition (other than a voluntary liquidation for the purpose of amalgamation or reconstruction) under any Insolvency Act for the time being in force or make any conveyance or assignment of his effects or composition or arrangement for the benefit of his creditors or purport so to do, or if any application be made under any Insolvency Act for the time being in force for the sequestration of his estate or if a trust deed be executed by him for benefit of his creditors.
 - viii. If the contractor being a company shall pass a resolution or the court shall make an order that the company shall be wound up or if a receiver or a manager on behalf of a creditor shall be appointed or if circumstances shall arise which entitle the court or the creditor to appoint a receiver or a manager or which entitle the court to make a winding up order.
 - ix. If the contractor assigns, transfers, sublets (engagement of labour on a piece-work basis or of labour with materials not to be incorporated in the work, shall not be deemed to be subletting) or otherwise parts with or attempts to assign, transfer, sublet or otherwise parts with the entire works or any portion thereof without the prior written approval of the Engineer-in-Charge.
 - x. If the work is not started by the contractor within 1 / 8th of the stipulated time.
 - xi. When the contractor has made himself liable for action under any of the cases aforesaid, the Engineer-in-Charge on behalf of the Director, IITKGP shall have powers:
 - a. To determine the contract as aforesaid (of which termination notice in writing to the contractor under the hand of the Engineer-in-Charge shall be conclusive evidence). Upon such determination, the Earnest Money Deposit, Security Deposit already recovered and Performance Guarantee under the contract, shall be liable to be forfeited, and shall be absolutely at the disposal of IITKGP.
 - b. After giving notice to the contractor to measure up the work of the contractor and to take such whole, or the balance or part thereof, as shall be unexecuted out of his hands and to give it to another contractor to complete the work. The contractor, whose contract is determined as above, shall not be allowed to participate in the tendering process for the balance work.
- 4.2. In the event of above courses being adopted by the Engineer-in-Charge, the contractor shall have no claim to compensation for any loss sustained by him by reason of his having purchased or procured any materials or entered into any engagements or made any advances on account or with a view to the execution of the work or the performance of the contract. And in case action is taken under any of the provisions aforesaid, the contractor shall not be entitled to recover or be paid any sum for any work thereof or actually performed under this contract unless and until the Engineer-in-Charge has certified in writing the performance of such work and the value payable in respect thereof and he shall only be entitled to be paid the value so certified.
- 4.3. In case, the work cannot be started due to reasons not within the control of the contractor within 1/8th of the stipulated time for completion of work or one month whichever is higher, either party may close the contract. In case contractor wants to close the contract, he shall give notice to the department stating the

failure on the part of department. In such eventuality, the Performance Guarantee of the contractor shall be refunded within 30 days from the date of notice from contractor. If Performance Guarantee is not released within prescribed time limit, then a simple interest 0.25% per month shall be payable on Performance Guarantee amount to the contractor from the date of expiry of prescribed time limit. A compensation for such eventuality, on account of damages etc. shall be payable @ 0.25% of tendered amount subject to maximum limit of Rs. 5 lacs.

- 4.4. Contractor is liable to pay compensation even if contract is not determined. In any case in which any of the powers conferred upon the Engineer-in-Charge under the contract, shall have become exercisable and the same are not exercised, the non-exercise thereof shall not constitute a waiver of any of the conditions hereof and such powers shall notwithstanding be exercisable in the event of any future case of default by the contractor and the liability of the contractor for compensation shall remain unaffected. In the event of the Engineer-in-Charge putting in force all or any of the powers vested in him under the preceding clause he may, if he so desires after giving a notice in writing to the contractor, take possession of (or at the sole discretion of the Engineer-in-Charge which shall be final and binding on the contractor), use as on hire (the amount of the hire money being also in the final determination of the Engineer-in-Charge) all or any tools, plant, materials and stores, in or upon the works, or the site thereof, belonging to the contractor, or procured by the contractor and intended to be used for the execution of the work / or any part thereof, paying or allowing for the same in account at the contract rates, or, in the case of these not being applicable, at current market rates to be certified by the Engineer-in-Charge, whose certificate thereof shall be final and binding on the contractor, his clerk of the works, foreman or other authorized agent to remove such tools, plant, materials, or stores from the premises (within a time to be specified in such notice); in the event of the contractor failing to comply with any such requisition, the Engineer-in-Charge may remove them at the contractor's expense or sell them by auction or private sale on account of the contractor and at his risk in all respects and the certificate of the Engineer-in-Charge as to the expenses of any such removal and the amount of the proceeds and expenses of any such sale shall be final and conclusive against the contractor.

5. TIME EXTENSION FOR DELAY

- 5.1. The time allowed for execution of the works as stipulated in the contract or the extended time in accordance with these conditions shall be the essence of the Contract. The execution of the works shall commence from such time period as mentioned in contract. If the Contractor commits default in commencing the execution of the work as aforesaid, IITKGP shall without prejudice to any other right or remedy available in law, be at liberty to forfeit the earnest money & performance guarantee absolutely.
- 5.2. As soon as possible after the Contract is signed, the Contractor shall submit a Time and Progress Chart for each mile stone and get it accepted by the Department. The Chart shall be prepared in direct relation to the time stated in the Contract documents for completion of items of the works. It shall indicate the forecast of the dates of commencement and completion of various trades of sections of the work and may be amended as necessary by agreement between the Engineer-in-Charge and the Contractor within the limitations of time imposed in the Contract documents, and further to ensure good progress during the execution of the work, the contractor shall in all cases in which the time allowed for any work, exceeds one month (save for special jobs for which a separate program has been agreed upon) complete the work as per the mile stones given.
- 5.3. If the work(s) be delayed by:
- i. Force majeure, or
 - ii. Abnormally bad weather, or
 - iii. Serious loss or damage by fire, or
 - iv. Civil commotion, local commotion of workmen, strike or lockout, affecting any of the trades employed on the work, or
 - v. Delay on the part of other contractors or tradesmen engaged by Engineer-in-Charge in executing work not forming part of the Contract, or
 - vi. Non-availability of stores, which are the responsibility of IITKGP to supply or



- vii. Non-availability or break down of tools and plant to be supplied or supplied by IITKGP or
- viii. Any other cause which, in the absolute discretion of the Engineer-in-Charge is beyond the Contractor's control,

then upon the happening of any such event causing delay, the Contractor shall immediately give notice thereof in writing to the Engineer-in-Charge but shall nevertheless use constantly his best endeavors to prevent or make good the delay and shall do all that may be reasonably required to the satisfaction of the Engineer-in-Charge to proceed with the works.

- 5.4. Request for rescheduling of Mile stones and extension of time, to be eligible for consideration, shall be made by the Contractor in writing within 14 days of the happening of the event causing delay on the prescribed form. The Contractor may also, if practicable, indicate in such a request the period for which extension is desired. In any such case the Engineer-in-Charge may give a fair and reasonable extension of time and reschedule the mile stones for completion of work. Such extension shall be communicated to the Contractor by the Engineer-in-Charge in writing, within 1 months of the date of receipt of such request. Non application by the contractor for extension of time shall not be a bar for giving a fair and reasonable extension by the Engineer-in-Charge and this shall be binding on the contractor.

6. MEASUREMENTS AND PAYMENTS

- 6.1. Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by measurement, the value in accordance with the contract of work done. All measurement of all items having financial value shall be entered in Measurement Book and/or level field book so that a complete record is obtained of all works performed under the contract. All measurements and levels shall be taken jointly by the Engineer-in-Charge or his authorised representative and by the contractor or his authorised representative from time to time during the progress of the work and such measurements shall be signed and dated by the Engineer-in-Charge and the contractor or their representatives in token of their acceptance. If the contractor objects to any of the measurements recorded, a note shall be made to that effect with reason and signed by both the parties. If for any reason the contractor or his authorised representative is not available and the work of recording measurements is suspended by the Engineer-in-Charge or his representative, the Engineer-in-Charge and the Department shall not entertain any claim from contractor for any loss or damages on this account. If the contractor or his authorised representative does not remain present at the time of such measurements after the contractor or his authorised representative has been given a notice in writing three (3) days in advance or fails to countersign or to record objection within a week from the date of the measurement, then such measurements recorded in his absence by the Engineer-in-Charge or his representative shall be deemed to be accepted by the Contractor.
- 6.2. The contractor shall, without extra charge, provide all assistance with every appliance, labour and other things necessary for measurements and recording levels. Except where any general or detailed description of the work expressly shows to the contrary, measurements shall be taken in accordance with the procedure set forth in the specifications notwithstanding any provision in the relevant Standard Method of measurement or any general or local custom. In the case of items which are not covered by specifications, measurements shall be taken in accordance with the relevant standard method of measurement issued by the Bureau of Indian Standards and if for any item no such standard is available, then a mutually agreed method shall be followed.
- 6.3. The contractor shall give, not less than 7 days notice to the Engineer-in-Charge or his authorised representative in-charge of the work, before covering up or otherwise placing beyond the reach of measurement any work in order that the same may be measured and correct dimensions thereof be taken before the same is covered up or placed beyond the reach of measurement and shall not cover up and place beyond reach of measurement any work without consent in writing of the Engineer-in-Charge or his authorized representative in-charge of the work who shall within the aforesaid period of seven days inspect the work, and if any work shall be covered up or placed beyond the reach of measurements without such notice having been given or the Engineer-in-Charge's consent being obtained in writing, the same shall be uncovered at the Contractor's expense, or in default thereof no payment or allowance shall be made for such work or the materials with which the same was executed.
- 6.4. Engineer-in-Charge or his authorised representative may cause either themselves or through another officer of the department to check the measurements recorded jointly or otherwise as aforesaid and all



provisions stipulated herein above shall be applicable to such checking of measurements or levels. It is also a term of this contract that recording of measurements of any item of work in the measurement book and/or its payment in the interim, on account or final bill shall not be considered as conclusive evidence as to the sufficiency of any work or material to which it relates nor shall it relieve the contractor from liabilities from any over measurement or defects noticed till completion of the defects liability period.

7. COMPLETION CERTIFICATE, CLEANED SITE AND COMPLETION PLANS

- 7.1. Within ten days of the completion of the work, the contractor shall give notice of such completion to the Engineer-in-Charge and within fifteen days of the receipt of such notice, the Engineer-in-Charge shall inspect the work, and if there is no defect in the work, shall furnish the contractor with a certificate of completion, otherwise a provisional certificate of physical completion indicating defects (a) to be rectified by the contractor and / or (b) for which payment will be made at reduced rates, shall be issued. But no final certificate of completion shall be issued, nor shall the work be considered to be complete until the contractor shall have removed from the premises on which the work shall be executed, all scaffolding, surplus materials, debris, rubbish, unserviceable material and all huts and sanitary arrangements, required for his/their work people on the site in connection with the execution of the works as shall have been erected or constructed by the contractor(s) and cleaned off the dirt from all wood work, doors, windows, walls, floors or other parts the building, in, upon, or about which the work is to be executed or of which he may have had possession for the purpose of the execution thereof, and not until the work shall have been measured by the Engineer-in-Charge.
- 7.2. The contractor shall submit completion plans required as per Specifications within 30 days of the completion of the work.
- 7.3. In case, the contractor fails to comply as aforesaid, the department will get it done through other agency at his cost and actual expenses incurred plus Rs. 50,000/-for the same shall be recovered from the contractor and the contractor shall have no claim in respect of such cost thereof.

8. PAYMENT OFFINAL BILL

The final bill shall be submitted by the contractor in the same manner as specified in interim bills within three months of physical completion of the work or within one month of the date of the final certificate of completion furnished by the Engineer-in-Charge whichever is earlier. No further claims shall be made by the contractor after submission of the final bill and these shall be deemed to have been waived and extinguished. Payments of those items of the bill in respect of which there is no dispute and of items in dispute, for quantities and rates as approved by Engineer-in-Charge, will, as far as possible be made within 3 (three) months from the date of receipt of the bill by the Engineer-in-Charge or his authorised representative, complete with account of materials issued by the Department and dismantled materials.

9. MATERIALS TO BE PROVIDED BY THE CONTRACTOR

- 9.1. The contractor shall, at his own expense, provide all materials, required for the works other than those specified otherwise. The contractor shall, at his own expense and without delay, supply to the Engineer-in-Charge samples of materials to be used on the work and shall get these approved in advance. All such materials to be provided by the Contractor shall be in conformity with the specifications laid down or referred to in the contract. The contractor shall, if requested by the Engineer-in-Charge furnish proof, to the satisfaction of the Engineer-in-Charge that the materials so comply. The Engineer-in-Charge shall within thirty days of supply of samples or within such further period as he may require intimate to the Contractor in writing whether samples are approved by him or not. If samples are not approved, the Contractor shall forthwith arrange to supply to the Engineer-in-Charge for his approval, fresh samples complying with the specifications laid down in the contract. When materials are required to be tested in accordance with specifications, approval of the Engineer-in-Charge shall be issued after the test results are received.
- 9.2. The Contractor shall at his risk and cost submit the samples of materials to be tested or analysed and shall not make use of or incorporate in the work any materials represented by the samples until the required tests or analysis have been made and materials finally accepted by the Engineer-in-Charge. The Contractor





shall not be eligible for any claim or compensation either arising out of any delay in the work or due to any corrective measures required to be taken on account of and as a result of testing of materials.

- 9.3. The contractor shall, at his risk and cost, make all arrangements and shall provide all facilities as the Engineer-in-Charge may require for collecting, and preparing the required number of samples for such tests at such time and to such place or places as may be directed by the Engineer-in-Charge and bear all charges and cost of testing unless specifically provided for otherwise elsewhere in the contract or specifications. The Engineer-in-Charge or his authorized representative shall at all times have access to the works and to all workshops and places where work is being prepared or from where materials, manufactured articles or machinery are being obtained for the works and the contractor shall afford every facility and every assistance in obtaining the right to such access.
- 9.4. The Engineer-in-Charge shall have full powers to require the removal from the premises of all materials which in his opinion are not in accordance with the specifications and in case of default, the Engineer-in-Charge shall be at liberty to employ at the expense of the contractor, other persons to remove the same without being answerable or accountable for any loss or damage that may happen or arise to such materials. The Engineer-in-Charge shall also have full powers to require other proper materials to be substituted thereof and in case of default, the Engineer-in-Charge may cause the same to be supplied and all costs which may attend such removal and substitution shall be borne by the Contractor.
- 9.5. The contractor shall at his own expense, provide a material testing lab at the site for conducting routine field tests. The lab shall be equipped at least with the testing equipment as specified in the contract.
- 9.6. No Price Escalation shall be considered on the tendered rates for stipulated or extended period of contract.
- 9.7. Secured advance on non-perishable materials: The contractor, on signing an indenture in the form to be specified by the Engineer-in-Charge, shall be entitled to be paid during the progress of the execution of the work up to 75% of the assessed value of any materials which are in the opinion of the Engineer-in-Charge nonperishable, non-fragile and non-combustible and are in accordance with the contract and which have been brought on the site in connection therewith and are adequately stored and/or protected against damage by weather or other causes but which have not at the time of advance been incorporated in the works. When materials on account of which an advance has been made under this sub-clause are incorporated in the work, the amount of such advance shall be recovered / deducted from the next payment made under any of the clause or clauses of this contract. Such secured advance shall also be payable on other items of perishable nature, fragile and combustible with the approval of Engineer-in-Charge provided the contractor provides a comprehensive insurance cover for the full cost of such materials. The decision of the Engineer-in-Charge shall be final and binding on the contractor in this matter. No secured advance, shall however, be paid on perishable or high risk materials such as ordinary glass, sand, petrol, diesel etc.
- 9.8. Excavated / dismantled material will be IITKGP's property. The contractor shall treat all materials obtained during dismantling of a structure, excavation of the site for a work etc. as IITKGP's property and such materials shall be disposed off to the best advantage of IITKGP according to the instructions in writing issued by the Engineer-in-Charge.

10. SPECIFICATIONS

- 10.1. The contractor shall execute the whole and every part of the work in the most substantial and workman like manner both as regards materials and otherwise in every respect in strict accordance with the specifications. The contractor shall also conform exactly, fully and faithfully to the designs, drawings and instructions in writing in respect of the work signed by the Engineer-in-Charge. The several documents forming the Contract are to be taken as mutually explanatory of one another, detailed drawings being followed in preference to small scale drawing and figured dimensions in preference to scale. The following order of preference shall be observed:
 - a) Description of Bill of Quantities.
 - b) Particular Specifications and Special Conditions or Clauses, if any.
 - c) Approved Detail Drawings.
 - d) C.P.W.D. Specifications.

- e) Indian Standard Specifications of B.I.S.
- f) Manufacturer's specifications

- 10.2. The contractor shall comply with the provisions of the contract and with the care and diligence execute and maintain the works and provide all labour and materials, tools and plants including for measurements and supervision of all works, structural plans and other things of temporary or permanent nature required for such execution and maintenance in so far as the necessity for providing these, is specified or is reasonably inferred from the contract. The Contractor shall take full responsibility for adequacy, suitability and safety of all the works and methods of construction. The contractor shall comply with the provisions of the contract and with the care and diligence execute and maintain the works and provide all labour and materials, tools and plants including for measurements and supervision of all works, structural plans and other things of temporary or permanent nature required for such execution and maintenance in so far as the necessity for providing these, is specified or is reasonably inferred from the contract.
- 10.3. The Contractor shall take full responsibility for adequacy, suitability and safety of all the works and methods of construction.
- 10.4. Contractor shall be required to submit a guarantee bond for all the water proofing works carried out by him as per ANNEXURE- II Error! Reference source not found..
- 10.5. Contractor shall use the items of approved makes as per ANNEXURE- III.

11. DEVIATIONS / VARIATIONS, EXTENT AND PRICING

- 11.1. The Engineer-in-Charge shall have power (i) to make alteration in, omissions from, additions to, or substitutions for the original specifications, drawings, designs and instructions that may appear to him to be necessary or advisable during the progress of the work, and (ii) to omit a part of the works in case of non-availability of a portion of the site or for any other reasons and the contractor shall be bound to carry out the works in accordance with any instructions given to him in writing signed by the Engineer-in-Charge and such alterations, omissions, additions or substitutions shall form part of the contract as if originally provided therein and any altered, additional or substituted work which the contractor may be directed to do in the manner specified above as part of the works, shall be carried out by the contractor on the same conditions in all respects including price on which he agreed to do the main work except as hereafter provided.
- 11.2. Deviation and Time Extension: The time for completion of the works shall, in the event of any deviations resulting in additional cost over the tendered value sum being ordered, will be extended, if requested by the contractor, as follows:
- i. In the proportion which the additional cost of the altered, additional or substituted work, bears to the original tendered value, plus
 - ii. 25% of the time calculated in (i) above or such further additional time as may be considered reasonable by the Engineer-in-Charge.
- 11.3. Extra Items and Pricing
- a. In the case of Extra Item(s) being the schedule items (Delhi Schedule of Rates items), these shall be paid as per the schedule rate plus cost index.
 - b. In the case of substituted items (items that are taken up with partial substitution or in lieu of items of work in the contract), the rate for the agreement item (to be substituted) and substituted item shall also be determined in the manner as mentioned in the following para:
 - I. If the market rate for the substituted item so determined is more than the market rate of the agreement item (to be substituted), the rate payable to the contractor for the substituted item shall be the rate for the agreement item (to be substituted) so increased to the extent of the difference between the market rates of substituted item and the agreement item (to be substituted).
 - II. If the market rate for the substituted item so determined is less than the market rate of the agreement item (to be substituted), the rate payable to the contractor for the substituted item shall be the rate for the agreement item (to be substituted) so decreased



to the extent of the difference between the market rates of substituted item and the agreement item (to be substituted).

- c. In the case of extra item(s) (items that are completely new, not found in either Delhi Schedule of Rates of CPWD or in tender's schedule of quantities, and are in addition to the items contained in the contract), the contractor may within fifteen days of receipt of order or occurrence of the item(s), claim rates, supported by proper analysis, for the work and the engineer-in-charge shall within one month of the receipt of the claims supported by analysis, after giving consideration to the analysis of the rates submitted by the contractor, determine the rates on the basis of the market rates and the contractor shall be paid in accordance with the rates so determined.

11.4. Deviated Quantities and Pricing

- a. In the case of contract items, substituted items, contract cum substituted items, which exceed the limits of 30% for new construction works of plinth and above, 100% for foundation work and 50% for maintenance repairs work, the contractor may within 15 days of receipt of order or occurrence of the excess, claim revision of the rates, supported by proper analysis, for the work in excess of the above mentioned limits, provided that if the rates so claimed are in excess of the rates specified in the schedule of quantities, the Engineer-in-Charge shall within one month of receipt of the claims supported by analysis, after giving consideration to the analysis of the rates submitted by the contractor, determine the rates on the basis of the market rates and the contractor shall be paid in accordance with the rates so determined.
- b. The provisions of the preceding paragraph shall also apply to the decrease in the rates of items for the work in excess of the aforesaid limits, and the Engineer-in-Charge shall after giving notice to the contractor within one month of occurrence of the excess and after taking into consideration any reply received from him within 15 days of the receipt of the notice, revise the rates for the work in question within one month of the expiry of the said period of 15 days having regard to the market rates.
- c. The contractor shall send to the Engineer-in-Charge once every month an upto date account giving complete details of all claims for additional payments to which the contractor may consider himself entitled and of all additional work ordered by the Engineer-in-Charge, which he has executed during the preceding quarter, failing which the contractor shall be deemed to have waived his right and the rates determined by the Engineer-in-Charge shall be deemed accepted by the contractor.
- d. For the purpose of operation of this clause the following works shall be treated as works relating to foundation.
- i. For buildings, compound walls: Plinth level or 1.2 metres (4 feet) above ground level, whichever is lower, excluding items of flooring and D.P.C. but including base concrete below the floors.
 - ii. For abutments, piers, retaining walls of culverts and bridges, walls of water reservoirs: The bed of floor level.
 - iii. For retaining walls where floor level is not determinate: 1.2 metres above the average ground level or bed level.
 - iv. For roads: All items of excavations and filling including treatment of sub-base and soling work.
 - v. For water supply lines, sewer lines, underground SWD & similar works: All items of work below ground level except items of piping work.
 - vi. For open storm water drains: All items of work except lining of drains.
- e. Any operation incidental to or necessarily has to be in contemplation of tenderer while filing tender, or necessary for proper execution of the item included in the Schedule of quantities or in the schedule of rates mentioned above, whether or not, specifically indicated in the description of the item and the relevant specifications, shall be deemed to be included in the rates quoted by the tenderer or the rate given in the said schedule of rates, as the case may be. Nothing extra shall be admissible for such operations.





12. FORECLOSURE OF CONTRACT DUE TO ABANDONMENT OR REDUCTION IN SCOPE OF WORK

- 12.1. If at any time after acceptance of the tender, IITKGP shall decide to abandon or reduce the scope of the works for any reason whatsoever and hence not require the whole or any part of the works to be carried out, the Engineer-in charge shall give notice in writing to that effect to the contractor and the contractor shall act accordingly in the matter. The contractor shall have no claim to any payment of compensation or otherwise whatsoever, on account of any profit or advantage which he might have derived from the execution of the works in full but which he did not derive in consequence of the foreclosure of the whole or part of the works.
- 12.2. The contractor shall be paid at contract rates full amount for works executed at site and in addition, a reasonable amount as certified by the Engineer-in-charge for the items hereunder mentioned which could not be utilized on the work to the full extent in view of the foreclosure.
- i. Any expenditure incurred on preliminary site work, e.g. temporary access roads, temporary labour huts, staff quarters and site office, storage accommodation and water storage tanks.
 - ii. IITKGP shall have the option to take over contractor's materials or any part thereof either brought to site or of which the contractor is legally bound to accept delivery from suppliers (for incorporation in or incidental to the work) provided however, IITKGP shall be bound to take over the materials or such portions thereof as the contractor does not desire to retain. For materials taken over or to be taken over by IITKGP, cost of such materials as detailed by Engineer-in-charge shall be paid. The cost shall, however, take into account purchase price, cost of transportation and deterioration or damage which may have been caused to materials whilst in the custody of the contractor.
 - iii. If any materials supplied by IITKGP are rendered surplus, the same except normal wastage shall be returned by the contractor to IITKGP at rates not exceeding those at which these were originally issued less allowance for any deterioration or damage which may have been caused whilst the materials were in the custody of the contractor. In addition, cost of transporting such materials from site to IITKGP stores, if so required by IITKGP, shall be paid.
 - iv. Reasonable compensation for transfer of T & P from site to contractor's permanent stores or to his other works, whichever is less. If T & P are not transported to either of the said places, no cost of transportation shall be payable.
 - v. Reasonable compensation for repatriation of contractor's site staff and imported labour to the extent necessary.
- 12.3. The contractor shall, if required by the Engineer-in-charge furnish to him books of account, wage books, time sheets and other relevant documents and evidence as may be necessary to enable him to certify the reasonable amount payable under this condition.
- 12.4. The reasonable amount of items on (i), (iv) and (v) above shall not be in excess of 2% of the cost of the work remaining incomplete on the date of closure, i.e. total stipulated cost of the work as per accepted tender less the cost of work actually executed under the contract and less the cost of contractor's materials at site taken over by IITKGP as per item (ii) above. Provided always that against any payments due to the contractor on this account or otherwise, the Engineer-in-charge shall be entitled to recover or be credited with any outstanding balances due from the contractor for advance paid in respect of any tool, plants and materials and any other sums which at the date of termination were recoverable by IITKGP from the contractor under the terms of the contract.
- 12.5. A compensation for such eventuality, on account of damages etc. shall be payable @ 0.5% of cost of work remaining incomplete on date of closure i.e. total stipulated cost of the work less the cost of work actually executed under the contract shall be payable

13. CARRYING OUT PART WORK AT RISK & COST OF CONTRACTOR

- 13.1. If contractor:



- (i) At any time makes default during currency of work or does not execute any part of the work with due diligence and continues to do so even after a notice in writing of 7 days in this respect from the Engineer-in-Charge; or
- (ii) Commits default in complying with any of the terms and conditions of the contract and does not remedy it or takes effective steps to remedy it within 7 days even after a notice in writing is given in that behalf by the Engineer-in-Charge; or Fails to complete the work(s) or items of work with individual dates of completion, on or before the date(s) so determined, and does not complete them within the period specified in the notice given in writing in that behalf by the Engineer-in-Charge.
- 13.2. The Engineer-in-Charge without invoking action under clause 3 may, without prejudice to any other right or remedy against the contractor which have either accrued or accrue thereafter to Government, by a notice in writing to take the part work / part incomplete work of any item(s) out of his hands and shall have powers to:
- (a) Take possession of the site and any materials, constructional plant, implements, stores, etc., thereon; and/or
- (b) Carry out the part work / part incomplete work of any item(s) by any means at the risk and cost of the contractor.
- 13.3. The Engineer-in-Charge shall determine the amount, if any, is recoverable from the contractor for completion of the part work/ part incomplete work of any item(s) taken out of his hands and execute at the risk and cost of the contractor, the liability of contractor on account of loss or damage suffered by IITKGP because of action under this clause shall not exceed 10% of the tendered value of the work.
- 13.4. In determining the amount, credit shall be given to the contractor with the value of work done in all respect in the same manner and at the same rate as if it had been carried out by the original contractor under the terms of his contract, the value of contractor's materials taken over and incorporated in the work and use of plant and machinery belonging to the contractor. The certificate of the Engineer-in-Charge as to the value of work done shall be final and conclusive against the contractor provided always that action under this clause shall only be taken after giving notice in writing to the contractor. Provided also that if the expenses incurred by the department are less than the amount payable to the contractor at his agreement rates, the difference shall not be payable to the contractor.
- 13.5. Any excess expenditure incurred or to be incurred by IITKGP in completing the part work/ part incomplete work of any item(s) or the excess loss of damages suffered or may be suffered by Government as aforesaid after allowing such credit shall without prejudice to any other right or remedy available to Government in law or per as agreement be recovered for any money due to the contractor on any account, and if such money is insufficient, the contractor shall be called upon in writing and shall be liable to pay the same within 30 days.
- 13.6. If the contractor fails to pay the required sum within the aforesaid period of 30 days, the Engineer-in-Charge shall have the right to sell any or all of the contractors' unused materials, constructional plant, implements, temporary building at site etc. and adjust the proceeds of sale thereof towards the dues recoverable from the contractor under the contract and if thereafter there remains any balance outstanding, it shall be recovered in accordance with the provisions of the contract.
- 13.7. In the event of above course being adopted by the Engineer-in-Charge, the contractor shall have no claim to compensation for any loss sustained by him by reason of his having purchased or procured any materials or entered into any engagements or made any advance on any account or with a view to the execution of the work or the performance of the contract.

14. SUSPENSION OF WORK

- 14.1. The contractor shall, on receipt of the order in writing of the Engineer-in-Charge, (whose decision shall be final and binding on the contractor) suspend the progress of the works or any part thereof for such time and in such manner as the Engineer-in-Charge may consider necessary so as not to cause any damage or injury to the work already done or endanger the safety thereof for any of the following reasons:
- a. on account of any default on the part of the contractor or;



- b. for proper execution of the works or part thereof for reasons other than the default of the contractor;
or
- c. For safety of the works or part thereof.

The contractor shall, during such suspension, properly protect and secure the works to the extent necessary and carry out the instructions given in that behalf by the Engineer-in-Charge.

14.2. If the suspension is ordered for reasons (b) and (c) in sub-para (i) above:

- a. the contractor shall be entitled to an extension of time equal to the period of every such suspension PLUS 25%, for completion of the item or group of items of work for which a separate period of completion is specified in the contract and of which the suspended work forms a part, and;
- b. If the total period of all such suspensions in respect of an item or group of items or work for which a separate period of completion is specified in the contract exceeds thirty days, the contractor shall, in addition, be entitled to such compensation as the Engineer-in-Charge may consider reasonable in respect of salaries and/or wages paid by the contractor to his employees and labour at site, remaining idle during the period of suspension, adding thereto 2% to cover indirect expenses of the contractor provided the contractor submits his claim supported by details to the Engineer-in-Charge within fifteen days of the expiry of the period of 30 days.

14.3. If the works or part thereof is suspended on the orders of the Engineer-in-Charge for more than three months at a time, except when suspension is ordered for reason (a) in sub-para (i) above, the contractor may after receipt of such order serve a written notice on the Engineer-in-Charge requiring permission within fifteen days from receipt by the Engineer-in-Charge of the said notice, to proceed with the work or part thereof in regard to which progress has been suspended and if such permission is not granted within that time, the contractor, if he intends to treat the suspension, where it affects only a part of the works as an omission of such part by IITKGP or where it affects whole of the works, as an abandonment of the works by IITKGP, shall within ten days of expiry of such period of 15 days give notice in writing of his intention to the Engineer-in-Charge. In the event of the contractor treating the suspension as an abandonment of the contract by IITKGP, he shall have no claim to payment of any compensation on account of any profit or advantage which he might have derived from the execution of the work in full but which he could not derive in consequence of the abandonment. He shall, however, be entitled to such compensation, as the Engineer-in-Charge may consider reasonable, in respect of salaries and/or wages paid by him to his employees and labour at site, remaining idle in consequence adding to the total thereof 2% to cover indirect expenses of the contractor provided the contractor submits his claim supported by details to the Engineer-in-Charge within 30 days of the expiry of the period of 3 months.

15. ACTION IN CASE OF WORK NOT DONE AS PER SPECIFICATIONS

- 15.1. All works under or in course of execution or executed in pursuance of the contract, shall at all times be open and accessible to the inspection and supervision of the Engineer-in-charge, his authorised subordinates in charge of the work and all the superior officers of the Department or any organization engaged by the Department for Quality Assurance and of the Chief Technical Examiner's Office, and the contractor shall, at all times, during the usual working hours and at all other times at which reasonable notice of the visit of such officers has been given to the contractor, either himself be present to receive orders and instructions or have a responsible agent duly accredited in writing, present for that purpose. Orders given to the Contractor's agent shall be considered to have the same force as if they had been given to the contractor himself.
- 15.2. If it shall appear to the Engineer-in-charge or his authorised subordinates in-charge of the work or his subordinate officers or the officers of the organization engaged by the Department for Quality Assurance or to the Chief Technical Examiner or his subordinate officers, that any work has been executed with unsound, imperfect, or unskillful workmanship, or with materials or articles provided by him for the execution of the work which are unsound or of a quality inferior to that contracted or otherwise not in accordance with the contract, the contractor shall, on demand in writing which shall be made within twelve months (six months in the case of work costing Rs. 10 Lakh and below except road work) of the completion of the work from the Engineer-in-Charge specifying the work, materials or articles complained of notwithstanding that the same may have been passed, certified and paid for forthwith rectify, or remove and reconstruct the work so specified in whole or in part, as the case may require or as the case may be,



remove the materials or articles so specified and provide other proper and suitable materials or articles at his own charge and cost. In the event of the failing to do so within a period specified by the Engineer-in-Charge in his demand aforesaid, then the contractor shall be liable to pay compensation at the same rate as under para 2.1 of the contract (for non-completion of the work in time) for this default.

- 15.3. In such case the Engineer-in-Charge may not accept the item of work at the rates applicable under the contract but may accept such items at reduced rates he may consider reasonable during the preparation of on account bills or final bill if the items is so acceptable without detriment to the safety and utility of the item and the structure, or he may reject the work outright without any payment and/or get it and other connected and incidental items rectified, or removed and re-executed at the risk and cost of the contractor. Decision of the Engineer-in-Charge to be conveyed in writing in respect of the same will be final and binding on the contractor.

16. CONTRACTOR LIABLE FOR DAMAGES, DEFECTS DURING MAINTENANCE (DEFECT LIABILITY PERIOD)

If the contractor or his working people or servants shall break, deface, injure or destroy any part of building in which they may be working, or any building, road, road kerb, fence, enclosure, water pipe, cables, drains, electric or telephone post or wires, trees, grass or grassland, or cultivated ground contiguous to the premises on which the work or any part of it is being executed, or if any damage shall happen to the work while in progress, from any cause whatever or if any defect, shrinkage or other faults appear in the work within 12 months (6 months in the case of work costing Rs. 10,00,000/- and below except road work) after a certificate final or otherwise of its completion shall have been given by the Engineer-in-Charge as aforesaid arising out of defective or improper materials or workmanship, the contractor shall upon receipt of a notice in writing on that behalf make the same good at his own expense, or in default, the Engineer-in-Charge cause the same to be made good by other workmen and deduct the expense from any sums that may be due, or at any time thereafter may become due to the contractor, or from his security deposit, or the proceed of sale thereof or of a sufficient portion thereof. The security deposit of the contractor shall not be refunded before the expiry of 12 months (6 months in the case of work costing Rs. 10,00,000/- and below except road work) after the issue of the certificate final or otherwise, of completion of work, or till the final bill has been prepared and passed whichever is later. Provided that in the case of road work, if in the opinion of the Engineer-in-Charge, half of the security deposit is sufficient to meet all the liabilities of the contractor under this contract, half of the security deposit will be refundable after 6 months and the remaining half after 12 months of the issue of the said certificate of completion or till the final bill has been prepared and passed whichever is later. Performance Security shall be refunded to the contractor after completion of the work and recording the completion certificate.

17. CONTRACTOR TO SUPPLY TOOLS & PLANTS, WORKMEN ETC.

- 17.1. The contractor shall provide at his own cost all materials (except such special materials, if any, as may in accordance with the contract be supplied from the Engineer-in-Charge's stores), machinery, tools & plants. In addition to this, appliances, implements, other plants, ladders, cordage, tackle, scaffoldings and temporary works required for the proper execution of the work, whether original, altered or substituted and whether included in the specification or other documents forming part of the contract or referred to in these conditions or not, or which may be necessary for the purpose of satisfying or complying with the requirements of the Engineer-in-Charge as to any matter as to which under these conditions he is entitled to be satisfied, or which he is entitled to require together with carriage therefore to and from the work. The contractor shall also supply without charge the requisite number of persons with the means and materials, necessary for the purpose of setting out works, and counting, weighing and assisting in the measurement or examination at any time and from time to time of the work or materials. Failing his so doing, the same may be provided by the Engineer-in-Charge at the expense of the contractor and the expenses may be deducted, from any money due to the contractor, under the contract and/or from his security deposit or the proceeds of sale thereof, or of a sufficient portions thereof.
- 17.2. Recovery of compensation paid to workmen: In every case in which by virtue of the provisions of section 12 sub-section (1) of the Workmen's Compensation Act. 1923, IITKGP is obliged to pay compensation to a workman employed by the contractor, in execution of the works, IITKGP will recover from the contractor the amount of the compensation so paid; and, without prejudice to the rights of IITKGP



under Section 12, sub-section (2) of the said Act, IITKGP shall be at liberty to recover such amount or any part thereof by deducting it from the security deposit or from any sum due by IITKGP to the contractor whether under this contract or otherwise. IITKGP shall not be bound to contest any claim made against it under section 12, sub-section (1) of the said Act, except on the written request of the contractor and upon his giving to IITKGP full security for all costs for which IITKGP might become liable in consequence of contesting such claim.

- 17.3. Ensuring payment and amenities to workers if contractor fails: In every case in which by virtue of the provisions of the Contract Labour (Regulation and Abolition) Act, 1970 and of the contract labour (Regulation and Abolition) Central Rules, 1971, IITKGP is obliged to pay any amounts of wages to a workman employed by the contractor in execution of the works, or to incur any expenditure in providing welfare and health amenities required to be provided under the above said Act and the Rules, under Clause 19 H or under the DAE Contractor's Labour Regulations, or under the rules framed by Government from time to time for the protection of health and sanitary arrangements for workers employed by Department of Atomic Energy contractors, IITKGP will recover from the contractor the amount of wages so paid or the amount of expenditure so incurred; and without prejudice to the rights of IITKGP under Section 20, sub-section (2) and Section 21, sub-section (4) of the contract labour (Regulation and Abolition) Act, 1970, IITKGP shall be at liberty to recover such amount or any part thereof by deducting it from the security deposit or from any sum due by IITKGP to the contractor whether under this agreement or otherwise. IITKGP shall not be bound to contest any claim made against it under Section 20, subsection (1) and section 21, sub-section (4) of the said Act, except on the written request of the contractor and upon his giving to IITKGP full security for all costs for which IITKGP might become liable in contesting such claim.

18. LABOUR LAWS TO BE COMPLIED BY THE CONTRACTOR

- 18.1. The contractor shall obtain a valid license under the Contract Labour (R & A) Act, 1970 and the Contract Labour (Regulation and Abolition) Central Rules, 1971, before the commencement of the work, and continue to have a valid license until the completion of the work. The contractor shall also abide by the provision of the Child Labour Prohibition & Regulation) Act-1998. The contractor shall also comply with the provisions of the building and other Construction Workers (Regulation of Employment & Conditions of Service) Act, 1996 and the building and other Construction Workers Welfare Cess Act, 1996. Any failure to fulfill these requirements shall attract the penal provisions of this contract arising out of the resultant non execution of the work.
- 18.2. No labour below the age of fourteen years shall be employed on the work.
- 18.3. Minimum wages act to be complied with The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, Contract Labour (Regulation and Abolition) Act, 1970 and rules framed there under and other labour laws affecting contract labour that may be brought into force from time to time.

19. APPRENTICE ACT PROVISIONS TO BE COMPLIED WITH

The contractor shall comply with the provisions of the Apprentices Act, 1961 and the rules and orders issued there under from time to time. If he fails to do so, his failure will be a breach of the contract and the Superintending Engineer may, in his discretion, cancel the contract. The contractor shall also be liable for any pecuniary liability arising on account of any violation by him of the provisions of the said Act.

20. CONFIDENTIAL INFORMATION

The drawings, specifications, proto-type, samples and such other information furnished to the contractor relating to the supply / work, sub-systems / equipment etc. are to be treated as confidential which shall be held by the contractor in confidence and shall not be divulged to any third party without the prior written consent of the Department. The contractor, therefore, binds himself, his successors, heirs, executors, administrators, employees and the permitted assignees or such other persons or agents directly or indirectly concerned with the work / supply to the confidential nature of the drawings, specifications, proto-type samples etc. It is a further condition of the contract that the contractor shall not, without prior written permission from the Department, transmit, transfer, exchange, gift or communicate any such

confidential information, and also the component, sub assembly, products, by-products etc. pursuant to the fabrication under taken by the contractor, to any third party.

21. SCAFFOLDING, MOBILE ELEVATED PLATFORM AND SAFETY

- 21.1. Every scaffold or mobile elevated platform and its supporting members, railings, Tee-boards, ropes should be designed to support given load, with a safety factor of at least four. No alterations should be made that might impair the strength of such structures, no improvised, make-shift or substandard scaffold should be permitted even for the most temporary use. All work in connection with such structures, including construction, operation, maintenance, alteration and removal should be carefully done under the direction and supervision of persons with specialized experience in such works. A safe and convenient means of access should be provided to the platform or scaffold. Means of access may be a portable ladder, fixed ladder, ramp or it may be a stairway. The use of cross braces or frame work as means of access to the working surface shall not be permitted.
- 21.2. Contractor shall provide safe access to any part of the structure or building for Engineer-in-charge or his/her representative or officials of the department for inspection of the works at any point of time.
- 21.3. All parts of the construction exposed to fall of a person more than 60cm height shall be kept safe and protected by way guarded railing or barrier.
- 21.4. All parts of the construction shall be kept well lit and ventilated by natural or artificial means.
- 21.5. Every worker shall be made to work wearing safety helmet, florescent shirt, safety harness, and safety shoes.
- 21.6. Construction site shall be kept out of bounds for layman by steel barricades of minimum height 1.8m suitably designed for safety and stability against self-weight, incidental loads and imposed loads.
- 21.7. Contractor shall designate a safety in-charge for the work before start of the work.
- 21.8. Non-compliance to above shall invite a penal recovery of 0.5% of the tendered amount per month without prejudice to any other conditions in the contract.

22. WATER

- 22.1. Water if available may be supplied by IITKGP to the contractor from a nearby source of water subject to the following conditions:
 - a) The water charges shall be 5 paise (₹.05) per litre recovered on gross amount of the work done. Change in water charges if any, in future shall be adjusted accordingly.
 - b) The contractor(s) shall make his/their own arrangement of water connection and laying of pipelines from the source of supply.
 - c) IITKGP do not guarantee to maintain uninterrupted supply of water and it will be incumbent on the contractor(s) to make alternative arrangements for water at his/ their own cost in the event of any temporary break down in the Department water main so that the progress of his/their work is not held up for want of water. No claim of damage or refund of water charges will be entertained on account of such breakdown.
- 22.2. The contractor shall be allowed to construct temporary wells in IITKGP land for taking water for construction purposes only after he has got permission of the Engineer-in- Charge in writing. No charges shall be recovered from the contractor on this account, but the contractor shall be required to provide necessary safety arrangements to avoid any accidents or damage to adjacent buildings, roads and service lines. He shall be responsible for any accidents or damage caused due to construction and subsequent maintenance of the wells and shall restore the ground to its original condition after the wells are dismantled on completion of the work.

23. ELECTRICITY

- 23.1. Electricity may be provided by IITKGP to the contractor on his request but will be at the discretion of IIT KGP.



23.2. The charges and tariff for usage shall be as per the following rules:

Tendered amount	Less than ₹ 10 Lakhs	From ₹ 10 Lakhs to ₹ 50 Lakh	From ₹ 50 Lakhs to ₹ 2 Crores	From ₹ 2 crores and above
One time Charge	Nil	₹ 3000/-	₹ 7500/-	₹ 15000/-
Monthly demand charges	₹ 400/- per month per kVA	₹ 400/- per month per kVA	₹ 400/- per month per kVA	₹ 400/- per month per kVA
Energy consumption charges	₹ 10/- per kWH	₹ 10/kWH	₹ 10/kWH	₹ 10/kWH
Meter rent/month	₹ 50/- per month for 3 phase power & single phase power			

23.3. The connection shall be given against specific work order. The contractor with multiple work orders shall take separate connection for each contract.

23.4. Engineer-in-charge, before forwarding any bill of the contractor for payment shall ensure that the latest electricity bills have duly been paid by the contractor and the receipt is enclosed with the bill claimed.

24. FORCE MAJEURE

If at any time, during the continuance of this contract, the performance in whole or in part by either party of any obligation under this contract is prevented or delayed by reason of any war, hostility, acts of public enemy, civil commotion, sabotage, serious loss or damage by fire, explosions, epidemics, strikes, lockouts or acts of God (hereinafter, referred to events') provided, notice of the happening of any such event is given by either party to the other within 10 days from the date of occurrence thereof, neither party shall by reason of such event, be entitled to terminate this contract nor shall either party have any claim for damages against the other in respect of such non-performance of delay in performance, and works under the contract shall be resumed as soon as practicable after such event has come to an end or ceased to exist, and the decision of IIT Kharagpur as to whether the works have been so resumed or not shall be final and conclusive, provided further that if the performance in whole or in part of any obligation under this contract is prevented or delayed by reason of any such event for a period exceeding 90 days, either party may at its option terminate the contract by giving notice to the other party.

25. ARBITRATION

25.1. In the case of dispute arising upon or in relation to or in connection with the contract between the parties, which has not been settled amicably, any party can refer the dispute for Arbitration under (Indian) Arbitration and Conciliation Act, 1996. Such disputes shall be referred to an Arbitral Tribunal consisting of 3 (three) arbitrators, one each to be appointed by IITKGP and Successful Bidder, the third arbitrator shall be chosen by the two arbitrators so appointed by the parties and shall act as Presiding Arbitrator. In case of failure of the two arbitrators appointed by the parties to reach a consensus regarding the appointment of the third arbitrator within a period of 30 days from the date of appointment of the two arbitrators, the Presiding arbitrator shall be appointed by the Secretary of the Ministry / Department. The Arbitration and Conciliation Act, 1996 and any statutory modification or re-enactment thereof, shall apply to these arbitration proceedings.

25.2. Arbitration proceedings shall be held in Kharagpur and the language of the arbitration proceeding and that of all documents and communications between the parties shall be English.

25.3. The decision of the majority of arbitrators shall be final and binding upon both parties. The expenses of the arbitrators as determined by the arbitrators shall be shared equally by the parties. However, the expenses incurred by each party in connection with the preparation, presentation shall be borne by the party itself. All arbitration awards shall be in writing and shall state the reasons for the award.



INDIAN INSTITUTE OF TECHNOLOGY KHARAGPUR



भारतीय प्रौद्योगिकी संस्थान खड़गपुर

ANNEXURES

ANNEXURE- I
FORM OF PERFORMANCE GUARANTEE BY BANK GUARANTEE

In consideration of the Director, IITKGP having agreed under the terms and conditions of Letter of Intene / Agreement No..... dated..... made betweenand..... (hereinafter called “ the said Contractor{s}“) .for the work (hereinafter called “ the said Letter of Intent / Agreement”) having agreed to production of a irrevocable bank Guarantee for Rs. (Rupees only), as a security / guarantee from the contractor(s) for compliance of his obligations in accordance with the terms and conditions in the said agreement, we..... (Indicate the name of the Bank) (hereinafter referred to as “the Bank”) hereby undertake to pay to IITKGP an amount not exceeding Rs. (Rs only) on demand by IITKGP.

We..... (indicate the name of Bank) do hereby undertake to pay the amounts due and payable under this guarantee without any demur, merely on a demand from IITKGP stating that the amount claimed is required to meet the recoveries due or likely to be due from the said Contractor(s). Any such demand made on the bank shall be conclusive as regards the amount due and payable by the Bank under this guarantee. However, our liability under this guarantee shall be restricted to an amount not exceeding Rs..... (Rupees..... only).

We, the said bank, further undertake to pay to IITKGP any money so demanded notwithstanding any dispute or disputes raised by the Contractor(s) in any suit or proceeding pending before any Court or Tribunal relating thereto, our liability under this present being absolute and unequivocal. The payment so made by us under this bond shall be a valid discharge of our liability for payment there under and the Contractor(s) shall have no claim against us for making such payment.

We..... (indicate the name of Bank) further agree that the guarantee herein contained shall remain in full force and effect during the period that would be taken for the performance of the said Agreement and that it shall continue to be enforceable till all the dues of IITKGP under or by virtue of the said Agreement have been fully paid and its claims satisfied or discharged or till Engineer-in-charge on behalf of the IITKGP certifies that the terms and conditions of the said Agreement have been fully and properly carried out by the said Contractor(s) and accordingly discharges this guarantee.

We..... (indicate the name of Bank) further agree with IITKGP that IITKGP shall have the fullest liberty without our consent and without affecting in any manner our obligations hereunder to vary any of the terms and conditions of the said Agreement or to extend time of performance by the said Contractor(s) from time to time or to postpone for any time or from time to time any of the powers exercisable by IITKGP against the said Contractor(s) and to forbear or enforce any of the terms and conditions relating to the said Agreement and we shall not be relieved from our liability by reason of any such variation, or extension being granted to the said Contractor(s) or for any forbearance, act of omission on the part of IITKGP or any indulgence by IITKGP to the said Contractor(s) or by any such matter or thing whatsoever which under the law relating to sureties would, but for this provision, have effect of so relieving us.

This guarantee will not be discharged due to the change in the constitution of the Bank or the Contractor(s).

We..... (indicate the name of Bank) lastly undertake not to revoke this guarantee except with the previous consent of IITKGP in writing.

This guarantee shall be valid up to....., unless extended on demand. Notwithstanding anything mentioned above, our liability against this guarantee is restricted to Rs. (Rupees only) and unless a claim in writing is lodged with us within six months of the date of expiry or the extended date of expiry of this guarantee, all our liabilities under this guarantee shall stand discharged.

Signed and sealed

Dated the day of for (indicate the name of Bank)

* * *

(Note: The Letter of Intent shall form part of the Agreement)



ANNEXURE- II

GUARANTEE TO BE EXECUTED BY CONTRACTORS FOR REMOVAL OF DEFECTS AFTER COMPLETION IN RESPECT OF WATER PROOFING WORKS FOR 10 (TEN) YEARS

The Agreement made this day of two thousand and between son of of (hereinafter called the Guarantor of the one part) and the PRESIDENT OF INDIA (hereinafter called Government of the other part).

WHEREAS this agreement is supplementary to a contract (hereinafter called the Contract) dated and made between the GUARANTOR of the one part and the Government of the other part, whereby the Contractor, inter alia, undertook to render the buildings and structures in the said contract cited completely water and leak-proof.

AND WHEREAS GUARANTOR agreed to give a guarantee to the effect that the said structures will remain water and leak-proof for ten years from the date of giving of water proofing treatment.

NOW THE GUARANTOR hereby guarantees that water proofing treatment given by him will render the structures completely leak-proof and the minimum life of such water proofing treatment shall be ten years to be reckoned from the date after the maintenance period prescribed in the contract.

Provided that the guarantor will not be responsible for leakage caused by earthquake or structural defects or misuse of roof or alteration and for such purpose: (a) Misuse of roof shall mean any operation which will damage proofing treatment, like chopping of firewood and things of the same nature which might cause damage to the roof; (b) Alteration shall mean construction of an additional storey or a part of the roof or construction adjoining to existing roof whereby proofing treatment is removed in parts; (c) The decision of the Engineer-in-Charge with regard to cause of leakage shall be final.

During this period of guarantee the guarantor shall make good all defects and in case of any defect being found, render the building water-proof to the satisfaction of the Engineer-in-Charge at his cost, and shall commence the work for such rectification within seven days from the date of issue of the notice from the Engineer-in-Charge calling upon him to rectify the defects, failing which the work shall be got done by the Department by some other contractor at the GUARANTOR'S cost and risk. The decision of the Engineer-in-Charge as to the cost, payable by the Guarantor shall be final and binding.

That if GUARANTOR fails to execute the water proofing or commits breach there under then the GUARANTOR will indemnify the Principal and his successors against all loss, damage, cost, expense or otherwise which may be incurred by him by reason of any default on the part of the GUARANTOR in performance and observance of this supplementary agreement. As to the amount of loss and/or damage and/or cost incurred by the Government the decision of the Engineer-in-Charge will be final and binding on the parties.

IN WITNESS WHEREOF these presents have been executed by the Obligor and by and for and on behalf of the PRESIDENT OF INDIA on the day, month and year first above written.

Seal & Signature of Contractor

Postal Address

in the presence of—

- 1.
- 2.



ANNEXURE- III
LIST OF APPROVED MAKES / MANUFACTURERS OF BUILDING MATERIALS

(Refer para 10.5)

Sr#	Description of materials	List of Manufacturers
Civil Items		
1	Ordinary Portland Cement of Grade 43	ACC, Birla Rajshree, Ultratech, Narmada, Ambuja
2	White Cement	J.K. Cement & Birla White
3	Wall Putty	JK / Birla / Sika
4	Lime	Janatacem, Asian Paint
5	Neeru	More (Peacock), Kamal
6	HYSD Bars (TMT Bars)	TISCO, SAIL, RINL
7	Structural Plates and Steel Sections	TISCO, SAIL, RINL
8	Lighter Structural sections not manufactured by TATA/SAIL/RINL	Shyam Steel / SRMB / Jindal (Hissar)
9	Pressed steel doors & fire resistant steel doors	Godrej, Windoors, Strategic Building Systems & Kutty Flush Doors
10	Mild Steel Rolling Shutters, GI Rolling	SWASTIC, Windoors. Dodia,
11	Shutters, Stainless steel & aluminum rolling shutters	Trupti, Bharath & Larsen Engineering
12	Aluminium Extruded Sections	Jindal, Indal, Hindalco & Bhoruka
13	Aluminium Grills	M/s Alurniprofiles, Decogrills
14	Hardware Fittings & fixtures	M/s Jayant Metal, Shalimar hardware, Everite, Garnish, Diamond, Navbharat, SAIF Enterprises, Hardwin Traders, Godrej, DE Lock Industries, Explore Engineers, Garg Hinges
15	Aluminium Powder Coated Curtain rods	Bilmate, Elite
16	Anodized Aluminium fittings	Allen / Metco / N.L.C.O.
17	SS Railing Sections	Ozone / D-Line / Jindal
18	Stainless steel D-handles	Godrej, Hettich, D-line, Dorma, Dorset, Ozone
19	Door Locks	Godrej, Dorma
20	Door Closer/Floor spring	Godrej, Ozone, Hettich, Dorma, Hardwyn
21	False Ceiling	Gyprock / Armstrong
22	Aluminium Cladding sheets	Alstrong, Alpolic, Alucobond, Alstone International, Aludecor Lamination
23	Asbestos Roofing Sheets	Everest, Charminar & Asbestos Cement Ltd.
24	Colour Coated Steel / Zinc-alu alloy roofing sheets	Kirby, Steelfah & Colour Roof India Ltd.
25	Anti-Termite treatment	M/s PARAGON, PEECOPP, Express Pesticides Corporation, Elite Corporation, Pest Control (I) Ltd. & NOCIL Chemicals,
26	Terrazzo Tiles	M/s NITCO, BHARAT, G.K. BANSAL, Acme Tiles & Super Tiles
27	Ceramic Tiles	H.R. Johnson (I) Ltd., Sornany, Kajaria
28	Glazed Tiles	M/s H.R. Johnson (I) Ltd., Somany, Kajaria
29	Vitrified Floor Tiles	M/s H.R. Johnson, RAK Ceramics, Bell Granito
30	Interlocking Paver Tiles	Hindustan Tiles / Wonder / Ultra Tiles
31	Cement Based Paint	M/s Snowcem India Ltd. (Super snowcem, Sandex Matt), NITCO (Nitocom) Paints, Hindustan Colour Chemical, Jayant colour, Surfa coat, Terraco, Berger-Rabiace, Apporva Buildcare & Decocem
32	Distemper & Paints	Asian Paints, Kansai Nerolac Paints Ltd., ICI Paints, Noble Paints, Berger Paints India Ltd., Jenson Nicholson, Garware Paints & Shalimar Paint
33	Anti-corrosive water proofing paint with Aluminium finish	SIKA / Shalimar





34	Waterproofing Compound, Sealants	Sunanda Chemicals, Mc-Bauchemie, FOSROC, Pidilite, Roffe, BASF, Sika
35	Adhesive for wood	Fevicol, Vamicol, Dunlop, Araldite
36	Water stops	M/s Omai Plastics, BaseconPask, Asian Engineering Products, CaprihansIndia Ltd., R.C. Enterprises, Kanta Polymers (Kanta flex) & Fixopan
37	APP Membrane	SIKA / PIDILITE / FOSROC / TIKIDAN
38	Expansion Joint Boards & Tar felts	M/s Shalitek, S.T.P. Ltd., Lloyd Insulation, Tiki Tar Industries
39	Expansion Joint Filters	M/s Shalitek, S.T.P. Ltd., Lloyd Insulation & BASF Chemicals
40	Concrete Admixtures	Sunanda Chemicals, Mc-Bauchemie, FOSROC, Pidilite, Roffe, BASF
41	Bitumen (grade VG30)	IOCL
42	P V C flooring	M/s Premier Vinyl Flooring Ltd., Royal Cushion Vinyl Product Ltd., Armstrong, Responsive Industries Ltd.
43	P.V.C. Shutters	Sintex / Raunaq / Duroplast
44	P.V.C. Pipes	Oriplast / Supreme / Finolex/Longlast
45	P.V.C. Cistern	Parryware / Hindware / Cera/Prayag
46	P.V.C. Closet Seat Cover	Parryware / Hindware / Cera / Prayag
47	P.V.C. Connector Pipe	Prayag / Ashirvad / Shakti
48	P.V.C. Ball Cock	Prayag / Ashirvad / Shakti
49	PTMT Bib Cock / Stop Cock/ Angular Stop Cock / Pillar Cock/ Health Faucet/	Prayag
50	P.V.C. Waste & Sanitary Fittings	Prayag / Ashirvad / Shakti
51	Polycarbonate Sheets	GE / Macrolux / Polytechno / Danpalon
52	UPVC Doors / Windows	Fenesta, Aluplast, Lingel, Shuco, Winpro, Rehau
53	Factory made panel door shutter	Wooden Design — Bangalore, Shankar Ramchandra & Joinery Manufacturer
54	Masonite Wooden Panel Doors	Kutty flush doors, Sejpal & others
55	FRP Door Shutter	Advance FRP & House of Doors
56	Block Board	Wood India — Calcutta, Sejpal & others Pioneer Timber Products, Chandigarh, Northern Door
57	Ply Wood	Indian Plywood Mfg. Ltd., Kitply, Century Plywood, Nuboard & Nashik Plywood Industries
58	Flush Door	Green Ply, Century Ply
59	Pre Laminated & Plain Particle Boards	NOVAPAN, Anchor
60	Glass for Doors / Windows	Modi Guard, Continental, Emirates, Saint Gobain, Asahi & Sejal
61	Plain Glass Mirror	M/s Modi Float Glass, Eagle, Atul, Saint Gobain, Asahi
62	Sanitary Wares	Parryware, Hindustan, Cera, Neycer
63	C.P. Brass Fittings & Fixtures	GEM, Techno, Lalsons KINGSTON, JAQUAR, Metro, ESSCO, MARC
64	C.P. Brass Coupling and Bottle Trap	ESSCO, GEM, Kingston, Jaquar, Metro, Marc
65	C.I. Flushing Cistern	Mis A-1 (J.S.), HJN, JAMCO, Neco, HIF
66	C.I. Pipe & Fittings	NECO / BIC / D.N. Sinha / AMC / ALC
67	Gun Metal Wheel Valve	Zoloto / Alto / Leader
68	C.P. BRASS Urinal Waste & Flush pipes	Orient, PARKO, Elite, Jaquar & Metro
69	Plastic Sheet & Cover	M/s Commander, Diplomat, Admiral, Patel, Champion, Parryware & Hindvare
70	S.S. Sink	Diamond, Nirali, Parryware, Cera, Prayag, Symphony
71	G.I. Pipes	TATA, Jindal
72	G.I. Finings	PEG, MJM, Sims!, R-Brand, UNIK, Plumb Well, HB / R
73	G.M. Gate / Globe Valves	Nets, SANT, M/s Leader Valves, Zoloto
74	Copper ball Valve	Techno, M/s GEM, ESSCO, Leader, A-1 JS
75	Air Valve	Leader, Sant, HAWN M/s Kirloskar



76	Water Meter	Dashmesh, Rockwin, Forbesmarshall, KROHNE
77	Sluice Valves	Kejriwal/kesin
78	CI water quality pipes	Deem, steel castings, Jindal, Lanco
79	Cast Iron Valves	Kejriwal/leader
80	C.1. Soil Quality pipes	NECO, BC, RIFCO ₃ ASP, A-1, PARAS, HIF, Kajeriwal
81	S.W. Pipes & Gully Trap	Perfect, Kashrnira, BURN, RK, ANAND, ISI marked
82	RCC Hume Pipes	Mis Indian Hume Pipes, Pranali, Cement pipe, Ghambir, Kore Cement confirm to ISI
83	HDPE Pipes & HDPE fittings	Prince, Gautam M/s Hastil, Sangir pipes, Supreme, Finolex
84	RCC frame, covers & SFRC	M/s Pratibha, Bharath, Vikrant
85	PIG LEAD	M/s Hindustan Zinc Ltd.
86	CL frame & covers	RIFCO, NECO, PARAS, A-1, M/s. Ashok Iron, Foundry, HIF
87	CPVC, UPVC, SWR Pipes	Finolex, Prince, Supreme, Ashirvad, Oriplast,
88	Poly Propylene — R Pipes	Supreme & Sakthi Polymers
89	PVC Plastic High / Low level cistern	Parryware-similine, Hindware, Prayag
90	PVC Inlet connection & Waste Pipes	Prayag, Ashirvad, Shakti
91	CP Brass towel rods and accessories	Jaquar, ESSCO, Marc
92	P.V.C water storage tank with closed top lid (Black)Multilayer	Sintex/Patton/sinter Himgiri
93	P.V.C water storage tank cover	Sintex, Patton
94	Poly Push fittings	Finolex /Prince/supreme/Oriplast
95	Brass Ferrule	AKB
96	Porcelain wash basin (White)	Parryware / Hindware/cera
97	Pedestal for wash basin (white)	Parryware / Hindware/Cera
98	Stainless Steel Sink With drain board	Diamond, Nirali, Parryware ,Cera, Prayag, Symphony
99	White Vitreous China Sink	Parryware / Hindware / Nycer/Cera
100	Bottle waste trap	Prayag / Ashirvad / Shakti
101	CP Bib Cock. Stop Cock, Pillar Cock, Angular Stop Cock, Shower, Wall Mixers, Concealed Stop Cock, Hand Shower, Health Faucet, Basin Mixer, Two way bib cock, Sink Cock, Swan neck tap, Surgical Purpose Elbow Action Basin Mixer, Soap dish holder, Liquid soap Dispenser	Jaquar/ Essco/ Marc
102	Poly Ball Valve	Prayag, Joy, Balaji, Ashirvad
103	CI Bib cock, Stop Cock, Ball Valve	ALTO/audco(I.S.I approved)
104	DI Pipes	Tata kuboto/Rashmi/Electro steel
105	DI Fittings	Kejriwal
106	Pumps	KSB, Kirloskar
Electrical Items		
1	FRLS wire 1.1 KV	Finolex, Havells, Gloster, Rajinigandha/ Equivalent
2	PVC pipe (MMS)	Presto Plast/ Precision/ Equivalent
3	Switch/ Socket/ Regulator/ Blanking plate/ Modular box	Legrand (Myrius range)/ Crabtree Thames platinum range/ Wipro (Nowa)/ Equivalent
4	3-pole ceiling rose/ holder/ Call bell	Anchor/ SSK / Equivalent
5	GI pipe	TATA (medium)/ Bansal (Medium)/ Equivalent
6	Brass Compression Gland	ARUNMake/ Equivalent
7	All Lug	Dowell's Equivalent
Telephone work Items		
1	Perforated powder coated MS cable trays	ISI Approved
2	Metal box with Phenolic Laminated sheet	ISI Approved

3	Multicore Telephone Cable	Finolex/ Havells/ Delton
4	PVC Conduit pipe and PVC pipe	Precision
5	Modular MS Box with front plate outlet No.1 RJ-11	Crapree/ Legrand

Note: For items not covered in the above list or in case of non-availability of preferred make of any item listed above, the make / brand to be used in the work, should have prior approval from the Engineer-In-Charge.